Rpt-ID: RCPESPRJ Georgia Date: 11/05/2014
User: vepps Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14476-13-000-0 Estimate Number: 0005 Pay Period: 04/01/2014
to 10/31/2014

Contract Location: Time Allowed: 241  Days
VARIOUS LOCATIONS ON I-75/SR 401 Elapsed Calender Days: 381 Days
Percent Time: 158.09
District: 7 Area: 02
Contractor:

S & D INDUSTRIAL PAINTING, INC. Date Let: 01/18/2013
1575 RAINVILLE RD. Date Awarded: 02/01/2013
Date Contract Executed: 02/26/2013
Date Notice to Proceed: 03/05/2013
TARPON SPRINGS FL 34689-6805 Date Work Began: 10/31/2013
Phone: Date Time Stopped: 03/20/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/31/2013

Surety Co: STAR INSURANCE COMPANY

Current Contract Amount $1,097,200.00 Counties:
Original Contract Amount $1,097,200.00 Cobb
Funds Available $38,155.00
Percent Complete 99.67%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004585 $1,097,200.00 $1,097,200.00 $38,155.00 96.52% $6,945.00

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 11/05/2014

User: vepps Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14476-13-000-0 Estimate Number: 0005 Pay Period: 04/01/2014
to 10/31/2014

Project Number: M004585 I-75/SR 401 - BRIDGE PAINTING

Federal State Project Number:  M004585

Total to Date Prev to Date This Estimate
Participating $984,262.50 $978,012.00 $6,250.50
Non-Participating $109,362.50 $108,668.00 $694.50
Total Earnings $1,093,625.00 $1,086,680.00 $6,945.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,093,625.00 $1,086,680.00 $6,945.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent ($34,580.00) ($34,580.00) $0.00
Total: $1,059,045.00 $1,052,100.00
$6,945.00

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14476-13-000-0 Estimate Number: 0005

Date: 11/05/2014

Page 3 of 3

Pay Period: 04/01/2014
to 10/31/2014

Project Number M004585

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 BRIDGES
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .816
30000.000 184
1.000 $5,520.00 $30,000.00
MO004585
0010 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 200.000 .000
25.000 57.000
57.000 $1,425.00 $1,425.00
Category Amount: $6,945.00 $31,425.00

Project Total Amount:

$6,945.00

$1,093,625.00



